

MENDOCINO CITY COMMUNITY SERVICES DISTRICT
COMMUNITY CONSTRUCTION UPDATE

September 14, 2026

Recycled Water Project Construction Resumes

Highway 1 Boring and Little Lake Road Closures Delayed to September 22

Dear Customers, Community Members, and Neighbors,

Ghilotti Construction Company has resumed work on the MCCSD Recycled Water Project as of Monday, September 14. Current work includes trench paving and other construction at the MCCSD Wastewater Treatment Plant.

The planned boring beneath Highway 1 at Little Lake Road has been delayed approximately one week and is now scheduled to begin September 22. The associated traffic closures are expected to remain in place for approximately 1–1½ weeks, with the current schedule anticipating traffic impacts through approximately October 6.

Temporary Traffic Impacts Beginning September 22:

- Eastbound Little Lake Road east of Highway 1, between Highway 1 and Clark Street, is expected to be closed for approximately 1–1½ weeks.
- Eastbound Little Lake Road west of Highway 1, between School Street and Highway 1 near Friendship Park, is expected to be closed for approximately 1–1½ weeks.

Ghilotti Construction will coordinate traffic control and establish detours. Motorists should expect delays and allow additional travel time through the area.

MCCSD operators also began our annual sewer main cleaning and inspection program on September 14. This work will continue through early October. Please use caution around MCCSD crews working in the roadway.

We apologize for the inconvenience and appreciate the community's patience and understanding as these important projects move forward. MCCSD will continue to provide updates as construction progresses and schedules change.

Thank you for your continued support.



Ryan Rhoades
Superintendent
Mendocino City Community Services District